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RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the City of Anaheim (City) to 
extend the period of contract award for the Edison Right of Way (R/W) Bike Path State 
Transportation Improvement Program (STIP) Transportation Enhancement (TE) project  
for 11 months from June 30, 2012 to May 31, 2013, per STIP Guidelines. 

 

ISSUE: 

  

On December 15, 2011, the Commission approved Resolution FP-11-24, allocating $494,000 for 

construction of the Edison R/W Bike Path STIP TE project.  The City is unable to award the contract 

prior to the award deadline of June 30, 2012, due to unforeseen delays in obtaining the Authorization 

to Proceed with Construction (E-76).  The City requests an 11-month time extension from  

June 30, 2012 to May 31, 2013. 
 

BACKGROUND: 
 

The City obtained R/W certification in early January 2012 and submitted the E-76 request to the 

Department.  The E-76 approval was anticipated by April 2012 allowing the project to be awarded as 

scheduled.  However, in May 2012, the Department informed the City that the Federal Highway 

Administration (FHWA) is requesting a 20-year minimum land use agreement.  The project is 

located along the Southern California Edison (SCE) right of way.  The current land use license 

agreement between the City and SCE is for 10 years, with two additional 10 year options, for a total 

of 30 years.  The City has engaged SCE to modify the land use agreement; SCE is currently 

reviewing FHWA's requirement.  The City anticipates the land use agreement issue to be settled by 

March 2013 and award the contract 2 months after.  Therefore, the City is requesting an 11-month 

time extension to May 31, 2013. 
 

In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.   


